

Create

Home

My tasks

Inbox

Insights

Reporting

Portfolios

Goals

Projects

Twase1

Teams

Team Project Twase1

Browse teams

Advanced free trial

28 days left

Add billing info

Search results

1 task

Located

Assignee

Collaborators

Due date

More filters

Task name	Assignee	Due date	Projects	Tags
bla bla	LA Laith Adil	Today - Feb 24		

Mark complete

This task may be visible to additional people.

bla bla

Assignee

LA Laith Adil

Recently assigned

Due date

Today - Feb 24

Projects

Add to projects

Dependencies

Add dependencies

Fields

Estimated time

1h 00m

Description

What is this task about?

Add subtask

LA Add a comment

Collaborators

LA

Kk

Do

Leave task



+ Add task



Today



No date (4)

November 2024

December 2024

January 2025

W48

24 - 30

W49

1 - 7

W50

8 - 14

W51

15 - 21

W52

22 - 28

W1

Dec 29 - 4

▼ Planning

▼ Requirement Analy...

▼ UI/UX Design

▼ Frontend Develop...

▼ Backend Developm...

▼ System Integration

▼ Testing and Debug...

▼ Documentation

▼ Project Launch

+ Add section

A ✓



Identify and document

Due Dec 4, 2024

LA ✓

Create an interactive

MR ✓

Develop and...

AJ ✓

Develop the core backend...

MR ✓

A ✓

Test the platform f...

LA ✓

Twasel

Set status

Overview

List

Board

Timeline

Dashboard

Calendar

Workflow

Messages

Files

LA

Join

Customize

+ Add task

Filter

Sort

Group

Options

Planning1

✓Project Planning

HighDone

A

Dec 1, 2024 – Dec 3, 2024

+ Add task

Requirement Analysis1

✓Identify and document

HighDone

MR

Dec 4, 2024

+ Add task

UI/UX Design1

✓Create an interactive

MediumDone

LA

Dec 7, 2024 – Dec 13, 2024

+ Add task

Frontend Develop...1

✓Develop and implement

HighDone

MR

Dec 14, 2024 – Dec 18, 2024

+ Add task

Backend Developm...1

✓Develop the core backend functionalities

HighDone

AJ

Dec 14, 2024 – Dec 21, 2024

+ Add task

System Integratio

✓Integrate fron

MediumDone

MR

Dec 22, 2024

+ Add task

+ Add task

Task name	Assignee	Due date	Priority	Task Progress	
▼ Planning ⚡					
✓ Project Planning	A Ali	Dec 1, 2024 – Dec 3, 2024	High	Done	
Add task...					
▼ Requirement Analysis ⚡					
✓ Identify and document	MR Mohamed Ri...	Dec 4, 2024	High	Done	
Add task...					
▼ UI/UX Design ⚡					
✓ Create an interactive	LA Laith Adil	Dec 7, 2024 – Dec 13, 2024	Medium	Done	
Add task...					
▼ Frontend Development ⚡					
✓ Develop and implement	MR Mohamed Ri...	Dec 14, 2024 – Dec 18, 2024	High	Done	
Add task...					
▼ Backend Development ⚡					
✓ Develop the core backend functionalities	AJ Amir Jalal	Dec 14, 2024 – Dec 21, 2024	High	Done	
Add task...					
▼ System Integration ⚡					
✓ Integrate frontend	MR Mohamed Ri...	Dec 22, 2024 – Dec 24, 2024	Medium	Done	
Add task...					

Team Project Twasel

4 Members



Ali



Mohamed Riad



Laith Adil



Amir Jalal